
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

7:39 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 075 Date: 23-Mar-2012 Friday

Approved Date:

Shift Hours: 08:30 am 07:00 pm Break: 01:00 Over Time: 01:30

Const Calendar Day: 927

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

sunny, warm

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Inspection of cable strand installation at the east anchorage, south saddle. Track progress of FWS work.
MEP CCO meeting from 0900 to 1000, then misc. MEP paperwork until noon.

Bid Item: 067 C-PWS-106.06704-0120F4 Install & Adjust PWS 106-110

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP LUIS PLANCARTEIronworker 0.00 0.00 0.00 0.00

APP SCOTT ROSSOperator 0.00 0.00 0.00 0.00

JNM LANCE CARLSONIronworker 0.00 0.00 0.00 0.00

FOR KEVIN KARBERIronworker 0.00 0.00 0.00 0.00

JNM DANIEL MARTINEZIronworker 0.00 0.00 0.00 0.00

JNM DANIEL HUGHESIronworker 0.00 0.00 0.00 0.00

APP ANTHONY SMALERIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

Cable Hauling

I arrived at the east anchorage at 1230. At the south saddle, 111S was floated out and awaiting slack.
112S was floated up out of the haul rollers. At the north saddle, the crew was in the process of attaching
the 111N socket to the anchor rod.

1240: the socket for 111N was attached to the anchor rod with 8.5mm stickout and the face of the socket
700mm from the 800mm mark.

1340: the socket for 111S was attached to the anchor rod with 8mm of stickout and the face of the socket
595 from the 700mm mark.

1350: 113S finished hauling.

1400: the crew began the install of 111S. It was installing into the south saddle at 1425. I inspected it and
bought it off.

1455: 112S was floated out to the lower winch.

067 C-PWS-106.067
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1500: PWS 114 began hauling.

1505-1545: I checked the twist on 113N along the main span catwalk between the bottom winch clamp and
the tower winch clamp. The segment had no net rotation. After waiting at the tower top for 20 minutes,
113S had not been floated. The twist in that segment was checked by CT inspector Doug Wright.

1620: 113S was floated out of the haul rollers

1630: I checked the knife blades at the saddle for 112S and oked them.

I left the bridge at 1645 and returned to the office to do paperwork and write diaries until 1900.

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

JNM DAVID LAWPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

MEP Field Work

The FWS crew continued installing utility outlets for the 2 1/2" and 4" carbon steel lines along the north
barrier, WB brtidge at approximately PP 96.

126 0-000-000.126

Bid Item: 001 0-TBP-ELS.183CCO-183 Traveler Boss Plate Weld Detail

AMERICAN BRIDGE/FLUOR, A JV
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